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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 15:33:21

CONTID: C22399         ESTIMATE NO: 0001 PROG 2005

PCN: 22399-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CLEAR CREEK GREENWAY PERCENT TIME:

PROJECT NO: C0703-452                     

CLEAR CREEK GREENWAY

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,159,589.02 PARTICIPATING $ $ 55,300.00

AWARD PROJECT AMT: 3,779,170.00 NON-PARTICIPATING 231,004.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,036.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.19

WORK DAYS

WORK DAYS

6.88%

3,873,285.02

286,304.00

286,304.00

280,267.88

$

$

$

$

55,300.00

231,004.00

286,304.00

0.00

286,304.00

-6,036.12

0.00

280,267.88

0.00

AMOUNT DUE 280,267.88 280,267.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,267.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.5 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/2021

08/23/2021

10/06/2021

06/24/2021

06/30/2021

07/22/2021

08/23/2021
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

15,000.000.500

15,000.00

1.000

L S 

30,000.00000

0010 Clean Culvert 0.000

2.000

202-04002  
 

4,400.002.000

4,400.00

3.000

EACH

2,200.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

150.00000

0020 Backhoe 0.000

21.000

203-01510  
 

4,200.0021.000

4,200.00

90.000

HOUR

200.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

200.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

150.000

HOUR

105.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

90.000

HOUR

130.00000

0040 Potholing 0.000

33.000

203-01597  
 

7,590.0033.000

7,590.00

50.000

HOUR

230.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

150.000

HOUR

50.00000

0050 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

444.000

CY  

36.00000

0055 Erosion Log Type 2 (12 Inch) 0.000

2,608.000

208-00008  
 

13,040.002,608.000

13,040.00

4,525.000

LF  

5.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

100.000

208-00035  
 

1,400.00100.000

1,400.00

100.000

LF  

14.00000

0065 Storm Drain Inlet Protection (Type I) 0.000

32.000

208-00051  
 

448.0032.000

448.00

32.000

LF  

14.00000

0070 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

3.000

EACH

400.00000

0075 Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.120

ACRE

9,600.00000

0080 Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

10,440.500

LB  

1.00000

0085 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

597.000

LB  

1.50000

0090 Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

59.600

LB  

20.00000

0095 Elemental Sulfur 0.000

0.000

212-00705  
 

0.000.000

0.00

180.000

LB  

5.00000

0100 Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

3.010

ACRE

8,000.00000

0105 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.010

ACRE

1,100.00000

0110 Mulch Tackifier 0.000

420.000

213-00061  
 

840.00420.000

840.00

660.000

LB  

2.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Landscape Boulder 0.000

66.000

213-00700  
 

26,400.0066.000

26,400.00

89.000

EACH

400.00000

0120 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,520.000

SY  

3.30000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

113.00000

0130 Construction Surveying 0.000

0.250

625-00000  
 

12,675.000.250

12,675.00

1.000

L S 

50,700.00000

0135 Mobilization 0.000

0.230

626-00000  
 

85,100.000.230

85,100.00

1.000

L S 

370,000.00000

0140 Public Information Management (Tier IV) 0.000

44.000

626-01114  
 

3,036.0044.000

3,036.00

225.000

DAY 

69.00000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

420.000

HOUR

35.00000

0150 Traffic Control Inspection 0.000

6.000

630-00007  
 

960.006.000

960.00

65.000

DAY 

160.00000

0155 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

160.000

DAY 

575.00000

0160 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

58.000.500

58.00

3.000

EACH

116.00000

0165 Construction Traffic Sign (Panel Size A) 0.000

3.500

630-80341  
 

164.503.500

164.50

26.000

EACH

47.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

532.007.000

532.00

14.000

EACH

76.00000

0175 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

88.00000

0180 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

7,000.00000

0185 Drum Channelizing Device 0.000

13.500

630-80360  
 

472.5013.500

472.50

27.000

EACH

35.00000

0190 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

3.000

DAY 

1,100.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

317,500.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0205 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0210 F/A Design Services 0.000

0.000

700-70034  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0220 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0235 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 176,316.00176,316.001,246,618.02CURRENT AMT0200 $ $ $

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0240 Removal of Structure (Special) 0.000

0.500

202-00003  
 

2,000.000.500

2,000.00

1.000

L S 

4,000.00000

0245 Removal of Tree 0.000

42.000

202-00010  
 

10,920.0042.000

10,920.00

127.000

EACH

260.00000

0250 Removal of Pipe 0.000

41.000

202-00035  
 

902.0041.000

902.00

41.000

LF  

22.00000

0255 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

32.000

LF  

15.00000

0260 Removal of Asphalt Mat 0.000

400.000

202-00220  
 

3,000.00400.000

3,000.00

457.000

SY  

7.50000

0265 Removal of Fence 0.000

540.000

202-01000  
 

1,080.00540.000

1,080.00

901.000

LF  

2.00000

0270 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

50.000

LF  

7.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0275 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

1.000

EACH

375.00000

0280 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,854.000

CY  

34.50000

0285 Unclassified Excavation (Special) 0.000

248.000

203-00040  
 

19,096.00248.000

19,096.00

1,180.000

CY  

77.00000

0290 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

40.000

CY  

47.00000

0295 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

20.000

CY  

90.00000

0300 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

717.000

CY  

36.00000

0305 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

680.000

CY  

33.00000

0310 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0315 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

5,000.002.000

5,000.00

2.000

EACH

2,500.00000

0320 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

225.00000

0325 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

60.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0330 Erosion Control Management 0.000

4.000

208-00207  
 

880.004.000

880.00

15.000

DAY 

220.00000

0335 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

1,085.00000

0340 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

570.00000

0345 4 Inch Core Drilled Hole 0.000

0.000

211-00225  
 

0.000.000

0.00

20.000

LF  

24.00000

0350 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

80.000

LF  

117.00000

0355 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

68.000

EACH

560.00000

0360 Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

15.000

EACH

50.00000

0365 Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

5.000

EACH

180.00000

0370 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

24.000

HOUR

108.00000

0375 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

102.00000

0380 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

633.000

TON 

25.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

11.000

TON 

800.00000

0390 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

84.000

SY  

85.00000

0395 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

77.000

LF  

1,160.00000

0400 Soil Nail 0.000

0.000

504-06406  
 

0.000.000

0.00

2,244.000

LF  

72.50000

0405 Verification Testing 0.000

0.000

504-06410  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0410 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

413.000

SF  

33.00000

0415 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

132.000

CY  

99.00000

0420 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

18.000

CY  

99.00000

0425 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

889.000

LF  

358.00000

0430 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

205.000

CY  

1,000.00000

0435 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

94.000

SY  

18.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0440 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

21,326.000

LB  

1.00000

0445 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

28.000

LF  

99.00000

0450 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

41.000

603-01245  
 

6,150.0041.000

6,150.00

41.000

LF  

150.00000

0455 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0460 24 Inch Reinforced Concrete End Section 0.000

2.000

603-05024  
 

2,800.002.000

2,800.00

2.000

EACH

1,400.00000

0465 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0470 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

681.000

LF  

4.00000

0475 Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

756.000

LF  

20.00000

0480 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

60.000

SY  

85.00000

0485 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

43.000

SY  

149.00000

0490 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

3,068.000

SY  

85.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0495 Concrete Bikeway (Special) 0.000

0.000

608-00040  
 

0.000.000

0.00

887.000

SY  

125.00000

0500 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

103.000

LF  

46.00000

0505 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

34.000

LF  

51.00000

0510 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

11.000

LF  

19.00000

0515 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

292.000

SF  

10.00000

0520 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

50.000

SF  

25.00000

0525 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

120.000

LF  

25.00000

0530 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

1.000

GAL 

1,070.00000

0535 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

12.000

SF  

37.00000

0540 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

220.000

SF  

21.00000

0545 Bridge Girder and Deck Unit (130 Feet to 135 Feet) 0.000

0.000

628-00130  
 

0.000.000

0.00

1.000

EACH

200,148.00000



CONTID: C22399         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0300 EAST IDAHO SPRINGS TRAIL 

0550 Bridge Girder and Deck Unit (135 Feet to 140 Feet) 0.000

0.000

628-00135  
 

0.000.000

0.00

1.000

EACH

284,300.00000

0555 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

374.000

SY  

189.00000

0560 Shotcrete Sculpting 0.000

0.000

641-10070  
 

0.000.000

0.00

379.000

SY  

282.00000

CAT 51,828.0051,828.002,356,022.50CURRENT AMT0300 $ $ $

CAT NO0301 DUMONT TRAILHEAD 

0565 Removal of Tree 0.000

11.000

202-00010  
 

2,860.0011.000

2,860.00

20.000

EACH

260.00000

0570 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

90.000

LF  

22.00000

0575 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,123.000

SY  

7.50000

0580 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

458.000

CY  

34.50000

0585 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0590 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0595 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

225.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0301 DUMONT TRAILHEAD 

0600 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

60.00000

0605 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

15.000

DAY 

220.00000

0610 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

340.00000

0615 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

12.000

EACH

560.00000

0620 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

24.000

HOUR

108.00000

0625 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

102.00000

0630 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

872.000

TON 

25.00000

0635 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2.000

TON 

800.00000

0640 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

409.000

TON 

155.00000

0645 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

34.000

SY  

85.00000

0650 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

431.000

SF  

33.00000
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PCN: 22399-BID    ESTIMATE RUN 10/06/2021

PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0301 DUMONT TRAILHEAD 

0655 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

3.000

CY  

99.00000

0660 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

105.000

LF  

99.00000

0665 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0670 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

4,900.00000

0675 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

5,600.00000

0680 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

398.000

SY  

85.00000

0685 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

122.000

SY  

149.00000

0690 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

112.000

SY  

85.00000

0695 Aggregate Walkway 0.000

0.000

608-01600  
 

0.000.000

0.00

172.000

SY  

23.00000

0700 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

949.000

LF  

51.00000

0705 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

164.000

LF  

37.00000



CONTID: C22399         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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PROJECT: C0703-452                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0301 DUMONT TRAILHEAD 

0710 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,380.000

SF  

10.00000

0715 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

40.000

SF  

25.00000

0720 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

90.000

LF  

25.00000

0725 Bicycle Rack 0.000

0.000

622-00010  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0730 Entry Sign 0.000

0.000

622-00024  
 

0.000.000

0.00

1.000

EACH

7,900.00000

0735 Information Sign Board 0.000

0.000

622-00025  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0740 Information Center 0.000

0.000

622-00050  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0745 Table 0.000

0.000

622-00200  
 

0.000.000

0.00

3.000

EACH

3,100.00000

0750 Trash Receptacle 0.000

0.000

622-00350  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0755 Comfort Station (10x10) 0.000

0.000

622-00810  
 

0.000.000

0.00

1.000

EACH

103,000.00000

0760 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

7.000

GAL 

1,070.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:33:21

CUMULATIVE
AMOUNT

CAT NO0301 DUMONT TRAILHEAD 

0765 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

35.000

SF  

37.00000

0770 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

402.000

SF  

21.00000

CAT 2,860.002,860.00499,048.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0775 Field Office (Class 1) 0.000

0.900

620-00001  
 

23,400.000.900

23,400.00

1.000

EACH

26,000.00000

0780 Field Laboratory (Class 1) 0.000

1.000

620-00011  
 

26,100.001.000

26,100.00

1.000

EACH

26,100.00000

0785 Sanitary Facility 0.000

2.000

620-00020  
 

5,800.002.000

5,800.00

2.000

EACH

2,900.00000

CAT 55,300.0055,300.0057,900.00CURRENT AMT0400 $ $ $

$ 286,304.00286,304.00$4,159,589.02$CURRENT AMTPROJECT TOTAL


